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CIP Project Number:  PK0706 

Title: Park Land Acquisition - Telfair 

Project Phase:  Land 

30% of Phase Completion 

Land 

 
                    

  

Cost for this Phase: $25,000 

Funding Sources: SL4B 

Project Manager: Clay Taylor/Jim Callaway 

Contractor: TBD 

Consultant: TBD 

Project Description: Land acquisition  - Acquire 50-75 acres in the Telfair development 

near Hwy 6 and Hwy 90A.  

Justification: Per the Developer's Agreement, the City will purchase the property 

identified in the development's General Plan.  This land will ensure adequate inventory of 

acreage of future park land to meet increasing population. 

Updates:December 2008-No action scheduled in FY09. Funding for land purchase 

is in FY10. 

March 2009 -2009Funding for land purchase is in FY10. 

June 2009: Reviewing parkland dedication acreage to determine actual funding necessary. 



July 2009-  

August 2009-    

September 2009-  Meeting held with Planning, Engineering, Parks, and Land Acq. to discuss 

time frame on land purchase.  Funding is identified for Jan. 2010. Telfair is still unsure about the 

east boundary of the park site due to the unknowns with the school district on the proposed 

high school site.   

October 2009 – Working with development services who continues to work with Newland to 

pin down acreage, boundaries and cost. 

November 2009 –Community Development Staff continues to work with the developer to 

determine parkland dedication specifics. 

December 2009 –Community Development Staff continues to work with the developer to 

determine parkland dedication specifics. 

March 2010 –Community Development Staff continues to work with the developer to 

determine parkland dedication specifics. 

 

 



 


